JOB 16441-2R DAILY REPORT . D.O.. 2001-02-039

BAYONNE BARREL & DRUM REPORT # 62
0.S.C. JOE COSENTINO DATE: 12/17/94
R.M. M.R.ELLIS :

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide
any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105
WEATHER: Cloudy, Rain TEMPERATURE: 37

WORK PERFORMED TODAY BY OHM:

* Continued the drum shredding operations today, further separating drums that contain labels
Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents

all labels found with this information.

* By the days end the crew has completed the shredding of 425 drums.

SUBCONTRACTOR SERVICES PERFORMED:

EXCEPTIONS / UNUSUAL CONDITIONS:
* Crew will be demobilizing at 1430 hrs. this afternoon, arriving at NJ shop at 1530,
* Crew is to remobilize at 0700 hrs. from the NJ Divison and to be on site at 0800 hrs. Mon. 12/19

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:

DOCUMENTS SUBMITTED:

COMMENTS:
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